B JOHNSON
PROJECT SOLUTIONS, INC.

CONSTRUCTION PROFESSIOMALS

SUBCONTRACTORS BILLING FORM
Project Name 20023 Historic Bank Block -4th Floor

Date 12/15/2020
Subcontractor Chambers Brothers Door & Frame Specialties Inc.
Address PO Box 15107
Salem, OR 97309

Original Contract Amount S 7709.00
Total Change Orders $ 7632.00
Revised Contract Amount  $ 15 341.00
100 % Completeto Date  $ 15 341.00

Project Number 20023

Invoice Number

Less O % Retention 50

Total This Biling vessretention s 0.00

Less Previous Billings $ 15.341.00
Amount Due this Payment 5 0.00

Total Unpaid Billings to Date  § (.00

{Submit monthly payment applications by the 20th of the month to be included in owner biiling for the month.)

INSURANCE REQUIREMENTS:
You must provide a certificate of insurance including Workman's Comp and General Liability insurance with Johnson Project Solutions, Inc. named as

additional insured prior to any on site work. Payments will hot be released without proof of insurance.

CONDITIONAL RELEASE

The undersigned does hereby acknowledge that upon receipt by the
undersigned of a check from Jotnsan Project Solutiens ,in
the amount of $ and when the check has been
properly endorsed and has been paid by the bank upon which it was
drawn, this document shall become effective to release pro tanto
any and all claims, right of lien, siop notice, or bond right which the
undersigned has on the above-referenced Project. This release
covers a progress payment for labor, services, equipment, materials
furnished and/or claims en the job through
only and does not cover any retainage or items furnished after that
date. The undersigned further represents and warrants that full
payment has been made, or will be made, out of the progress
payment made herewith to this subcontractor's suppliers andfor
subcontractors of labor and materials furnished on this project.
Before any recipient of this document relies on it, said party should
verify evidence of payment to the undersigned,

| CERTIFY UNDER PENALTY OF PERJURY UNDER THE
LAWS OF THE STATE OF OREGON THAT THE ABOVE IS A
TRUE AND GORRECT STATEMENT.

Chambers Brothers Door & Frame Specialties Ine,
Company
Teresa A Chambers, Treasure/Secretary
Name and Title

UNCONDITIONAL RELEASE

The undersigned does hereby acknowledge that the
undersigned has been paid and has received a progress
payment from Johnson Project Solutions in the amount
of §18.341.00 for labor, services, equipment, materials
furnished to the above-referenced Project and does hereby
release pro tanto any and all claims, rights of lien, stop notice,
or bond right which the undersigned has on the above-
referenced Project. This release covers all payment for labor,
services, equipment, materials furnished and/or claims to the
above-referenced Project through 09/39/2020 and
does not cover any retainage or items furnished after that date.
The undersigned further represents and warrants that full
payment has heen made, or will be made, out of the proceeds
of progress payment to this subcontractor's suppliers and/or
subcontractors of labor and materials furnished on this project.

NOTICE: THIS DOCUMENT WAIVES RIGHTS
UNCONDITIONALLY AND STATES THAT YOU HAVE BEEN
PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS
ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF YOU
HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE
THE CONDITIONAL RELEASE FORM.

I CERTIFY UNDER PENALTY OF PERJURY UNDER THE
LAWS OF THE STATE OF OREGON THAT THE ABOVE IS A
TRUE AND CORREGT STATEMENT.

Chambers Brothers Door & Frame Specialties Inc.

Company
Teress A Chambers, Treasure/Secrefary

Signature i ,:_/_‘ '
Dated thi day of 20 Signature
ated this ay L 20
Dated ihis 16th day of December 202.
NOTARY

sTATE oF _Oregon

County of _Marlon

This recorg was,ack by _Trac Sherp

’2{ f p OFFICIAL STAMP

Notary Public - State of Oregon

TRAC! JO SHARP
NOTARY PUBLIC-OREGON
COMMISSION NO, 974929

All walvers must state the actual amount paid, be executed by a company

A)
MY COMMISSION EXPIR

contrattors {labor and material} must ke furnished.

paterlal men and sub-
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